
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:57 PM

Run date

Time

Reviewer: Liu, Tai-Lin 09-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 067 Date: 26-Apr-2010 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 230

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 62°F Low 48°F, Nice sunny day.

Description of Work by ABF and its Sub-contractors.

W2 Activities
·There was no work at W2.

Pier 7 Activities
·The crew starts working at 7 AM. Most of them were around 6:30 AM.
·The Shear Leg Crane was idle.
·The Deviation Saddles Barge has been moved again to west side of Pier 7.
·The barge containing Lifts CB-4 and CB-5 has been moved from Pier 7 west side of Pier 7.
·ABF continues using barge crane and the Pier 7 Gantry for all the work.
·The Lifting Frame is still parked at south of warehouse. There is no work on Lifting Frame
·The barge containing Lifts CB-4 and CB-5 was also moved to the west of Pier 7 and south of Lift 5-W
barge. At this time all three barges, viz. for Lifts 6-E, 5-W and CB-4 & CB-5 are lined up in a southern
straight line.
·Two barge cranes and one boom crane is assisting at this location.
·Preparing Lifts 5-E and 6-E, CB-4, CB-5 and CB-6 for inspection
oABF continues to work on Lift 5-E. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.
oABF continues to work on Lift 6-E. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.
oABF continues to work CB-4 and CB-5 this morning after it was moved to west of Pier 7.
oAfter 3:30 PM, two small crews were working on Lifts 5-E and 6-E, Most of the other crew had left.
oABF QC Manager Charlie came around 4 PM to check at top of Lift 5-E.

OBG Lift Activities at Site:
·ABF people started working at 7 AM. Most of them were there around 6:30 AM.

·Cradles
·Lift 5-E, 8-E, 5-W & 6-W Cradles.
·These cradles are on the trusses.

·Lift 4-W
·ABF continues bolting between 3-W and 4-W.
·ABF continues preparing for welding at bottom and the sides.
·ABF is progressing welding on the topside.
·ABF has installed a cross walk between Lifts 4-W and 4-E on the cross beam CB-3. They have fitted this
with wire handrails on east and west sides and have installed a 4 ft. wide plywood on top of CB-3.

056 E-L06-OBG.056
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·Lift CB-3
·Lift CB-3 is fully bolted to Lift 4-E and partially to Lift 4-W.

·Lift 3-W
·Lift 3-W is in its final location.
·ABF continues preparing for welding at bottom and the sides.
·ABF continues welding between Lifts 2-W and 3-W. The top welding is done but is not tested yet.

·Lift CB-2
·The Lift CB-2 was in final position.

·Lift 2-W Operations
·Lift 2-W is in its final position.
·ABF continues welding between Lifts 2-W and 3-W. The top welding is done but is not tested yet.

·Lift CB-1 Operations
·Lift CB-1 is in its final position.

·Lift 1-W Operations
·Lift 1-W is in its final position.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.
·ABF has installed a cross walk between Lifts 4-W and 4-E on the cross beam CB-3. They have fitted this
with wire hand rails on east and west sides and have installed a 4 ft. wide plywood on top of CB-3.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

·Lift 1-E operations
·Lift 1-E is in its final position except for the closure pour.
·About 80% of the bolt connections are done.

·Shear Leg Crane and Lifting Frame additional Operations
·The shear leg crane was not used today.
·The Lifting Frame was not used today and is anchored south of the Pier 7 on the west side.

·Hanging of Working Platform
oHanging Platforms continue to be at Lifts 2-E & 3-E, Lifts 3-E & 4-E, Lifts 1-W & 2-W & Lifts 3-W & 4-W
junctions.

·Miscellaneous Activities
·Checked the site work and Pier 7 activities occasionally.
·David had to attend the makeup safety meeting in the morning.

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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